



**8 Weeks**  
to close

Scope work and  
review financials



**6 Weeks**  
to close

Sign term sheet



**4 Weeks**  
to close

Receive appraisal from  
state administrator



**2 Weeks**  
to close

Sign financial  
agreement



**FUND  
PROJECT**

**PROJECT PHASES**